
Activity Name Start Finish

Commons:  Exterior Masonry 18-Apr-08 1-Aug-08

Greeks:  Exterior Masonry 3-Dec-07 A 1-Aug-08

Campus Hsg:  Various HVAC/Exh. Fan Motor Replace 14-Apr-08 29-Aug-08

Alumni House Res. Hall:  Interior Renovation 1-Apr-08 24-Jul-08

Bush Commons:  Roof Replacement 3-Dec-07 A 1-Aug-08

Jefferson Rd. Dorms:  Roof Replacement 2-Jan-08 1-Aug-08

Rec - Roof Replacement 3-Dec-07 A 1-Aug-08

Alumni House Res. Hall:  Roof Replacement 1-Apr-08 24-Jul-08

Greeks:  HVAC Blower Unit Replacement 16-Apr-08 8-Jul-08

Washington House:  CIM Interior Renovation 17-Mar-08 1-Aug-08

Hill Dorm/Greeks: Chill Chaser 16-Apr-08 30-Jun-08

Theta:  Interior Renovation Split 1-Apr-08 1-Aug-08

Taft House:  Bathroom Renovations 1-Apr-08 6-Jun-08

Kennedy Bldg/BRB:  ARC Reno. & Expansion 26-Nov-07 A 11-Nov-08

Nixon Bldg.:  Floor 5 & 6 Physiology 2-Jan-08 31-Dec-08

Kennedy Bldg.:  Floor 6 & 7 Neurosciences 2-Jan-08 31-Dec-08

Research Bldg.:  Floor 6 Admin. Offices 7-Apr-08 28-Nov-08

Washington Bldg.:  Floor 3 Ph-2 29-Nov-07 A 31-Dec-08

Roosevelt Hall:  Ext. Overhang Renovation 20-May-08 10-Jun-08

Lincoln Park:  Putnam Fund Sculpture 5-Nov-07 A 13-Jun-08
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Start Date: 2-Jul-07
Finish Date: 30-Apr-09
Data Date: 1-Jan-08
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